4TH QUARTER REPORT FOR 2015 - Progress of Projects

RDCS PROJECTS - FISCAL YEAR 2006-07 ALLOTMENTS

DECEMBER 31, 2015

#OF | PERMITS | UNITS | COMMENCE DATE OF MOST RECENT
PROJECT & FILE # UNITS| ISSUED |FINALED CONST. ACTION/ENTITLEMENT
Jarvis-SVD/Taylor Morrison 36 36 28 commenced |4Q/15 finaled 2 units
(MC-04-22)
San Pedro-Ahmadi (MMC-04-06) 1 1 0 commenced |30Q/07 1 permitissued
E. Dunne-Kruse (MMC-04-10) 3 0 0 6/30/2017 2Q/15 ELBA approved
TOTALS 40 37 28

RDCS PROJECTS - FISCAL YEAR 2007-08 ALLOTMENTS

#OF | PERMITS | UNITS | COMMENCE DATE OF MOST RECENT
PROJECT & FILE # UNITS| ISSUED (FINALED CONST. ACTION/ENTITLEMENT
Jarvis-SVD/Taylor Morrison 13 13 13 commenced |PHASE COMPLETE
(MC-04-22)
TOTALS 13 13 13

RDCS PROJECTS - FISCAL YEAR 2008-09 ALLOTMENTS

#OF | PERMITS | UNITS | COMMENCE DATE OF MOST RECENT
PROJECT & FILE # UNITS| ISSUED (FINALED CONST. ACTION/ENTITLEMENT
Jarvis-SVD/Taylor Morrison 15 15 15 commenced |PHASE COMPLETE
(MC-04-22)
TOTALS 15 15 15

RDCS PROJECTS - FISCAL YEAR 2009-10 ALLOTMENTS

# OF | PERMITS | UNITS | COMMENCE DATE OF MOST RECENT
PROJECT & FILE # UNITS| ISSUED (FINALED CONST. ACTION/ENTITLEMENT
Jarvis-SVD/Taylor Morrison 14 14 14 commenced |PHASE COMPLETE
(MC-04-22)
Mission View-Mission Ranch 15 15 11 commenced |4Q/14 finaled 5 units
(MC-04-26)
TOTALS 29 29 25

RDCS PROJECTS - FISCAL YEAR 2010-11 ALLOTMENTS

# OF | PERMITS | UNITS COMMENCE DATE OF MOST RECENT
PROJECT & FILE # UNITS| ISSUED |FINALED CONST. ACTION/ENTITLEMENT
Monterey-Dynasty (MC-08-18) 68 68 35 commenced |4Q/15 finaled 35 units
TOTALS 68 68 35
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4TH QUARTER REPORT FOR 2015 - Progress of Projects

RDCS PROJECTS - FISCAL YEAR 2011-12 ALLOTMENTS

DECEMBER 31, 2015

#OF | PERMITS | UNITS | COMMENCE DATE OF MOST RECENT
PROJECT & FILE # UNITS| ISSUED |FINALED CONST. ACTION/ENTITLEMENT
Mission View-Mission Ranch 13 4 0 06/30/16 4Q/14 issued 4 permits
(MC-04-26)
Campoli-E&H (MC-09-03) 10 10 0 commenced [2Q/14 FM recorded; issued 10
permits
Monterey-Dynasty (MC-09-06) 10 10 0 commenced [3Q/15 issued 10 permits
21 21 0 commenced [4Q/15 issued 21 permits

TOTALS 23 14 0

RDCS PROJECTS - FISCAL YEAR 2012-13 ALLOTMENTS

#OF | PERMITS | UNITS | COMMENCE DATE OF MOST RECENT
PROJECT & FILE # UNITS| ISSUED |FINALED CONST. ACTION/ENTITLEMENT

Watsonville-Dividend (MC-10-01) 16 16 16 commenced |PHASE COMPLETE
Hale-Signature/Meritage 36 36 36 commenced |PHASE COMPLETE
(MC10-02)

Monterey-Dynasty (MC-10-04) 15 15 6 commenced |4Q/15 finaled 6 units

Del Monte-Blackwell (MC-10-08) 19 19 2 commenced |40Q/15 finaled 2 units
MissionView-Mission Ranch 7 0 0 6/30/2017 1Q/12 DAA approved
(MC-04-26)

TOTALS 93 86 60

RDCS PROJECTS - FISCAL YEAR 2013-14 ALLOTMENTS

#OF | PERMITS [ UNITS [ COMMENCE DATE OF MOST RECENT

PROJECT & FILE # UNITS| ISSUED |FINALED CONST. ACTION/ENTITLEMENT
Monterey-Dynasty (MC-10-04) 14 14 0 commenced |3Q/15 issued 14 permits
Cochrane-Borello (MC-11-03) 15 0 0 6/30/2016 3Q/15 DAA approved
Hale-Signature/Meritage (MC10-02) 36 36 36 commenced [PHASE COMPLETE
Del Monte-Blackwell (MC-11-12) 12 12 6 commenced [4Q/15 finaled 6 units
Main-Garcia (MC-11-16) 8 0 0 6/30/2016  |4Q/15 DAA approved
Diana-Bagoye (MC-11-11) 14 14 0 commenced [2Q/15 issued 9 permits
TOTALS 99 76 42
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4TH QUARTER REPORT FOR 2015 - Progress of Projects

RDCS PROJECTS - FISCAL YEAR 2014-15 ALLOTMENTS

DECEMBER 31, 2015

#OF | PERMITS | UNITS | COMMENCE DATE OF MOST RECENT

PROJECT & FILE # UNITS| ISSUED |FINALED CONST. ACTION/ENTITLEMENT
Del Monte-Blackwell (MC-11-12) 11 11 6 commenced [4Q/15 6 units finaled
Tennant-Gera (MC-11-15) 10 10 0 commenced [2Q/15 issued 10 permits
Main-Garcia (MC-11-16) 4 0 0 6/30/2016  [4Q/15 DAA approved
Monterey-Gunter (MC-05-03) 15 0 0 6/30/2017  |2Q/15 DAA approved
Mission View-Dividend (MC-04-26) 17 17 0 commenced [2Q/15 issued 17 permits
Watsonville-Dividend (MC-10-01) 6 6 6 commenced [PHASE COMPLETE
Clayton-MH Investors (MC-12-02) 9 9 7 commenced [4Q/15 finaled 7 units
Tilton-Barnick/KB Home (MC-12-04) 44 44 33 commenced |4Q/14 finaled 33 units
E Dunne-UCP/Wong (MC-12-05) 22 22 22 commenced |PROJECT COMPLETE
Hale-Signature/Meritage (MC10-02) 36 36 36 commenced [PROJECT COMPLETE
Barrett-Liou (MC-12-08) 23 23 0 12/30/2015 |4Q/15 issued 23 units
Diana-Sherimar (MC-12-09) 22 19 19 6/30/2016  |2Q/15 DAA approved
Barnel-Cassel (MMC-12-01) 4 4 0 12/30/2015 |3Q/15 issued 4 permits
Del Monte-Giovanni (MMC-12-03) 6 0 0 6/30/2016  |4Q/15 DAA approved
Ventura-Dividend 1 1 0 commenced [20Q/15 issued 1 permit
TOTALS 230 202 129

RDCS PROJECTS - FISCAL YEAR 2015-16 ALLOTMENTS

#OF | PERMITS [ UNITS [ COMMENCE DATE OF MOST RECENT
PROJECT & FILE # UNITS| ISSUED |FINALED CONST. ACTION/ENTITLEMENT
Diana-Bagoye (MC-13-17) 21 6 0 6/30/2016 2Q/15 issued 6 permits
Butterfield-Dividend (MC-13-18) 41 0 0 6/30/2016  |1Q/15 SR approved
Monterey-City Ventures 38 14 0 6/30/2016 4Q/15 issued 14 permits
(MC-13-13)
Monterey-Presidio (MC-13-15) 39 0 0 6/30/2016 3Q/14 SD, ZA & DA in process
Cochrane-UCP/Std Pac 41 0 0 4/30/2017 3Q/15 DA approved
(MC-13-10; MC-13-11)
Cochrane-Borello (MC-13-21) 25 0 0 6/30/2016 3Q/15 DAA approved
Campoli North-Cox (MMC-13-08) 5 5 0 commenced |4Q/15 issued 5 permits
Dunne-Leung (MMC-13-20) 6 0 0 6/30/2016 |2Q/14 SD, ZA and DA in
process
Ventura-Dividend (MC-13-19) 14 14 0 commenced |3Q/15 issued 14 permits
Dunne-MDMH (MC-13-16) 7 0 0 6/30/2016  [4Q/14 SD, ZA & DA in process
Monterey-UCP/KB Home (MC-13-12) 26 0 0 6/30/2017  |2Q/15 DA approved
Monterey Central-ECA (MC-13-14) 7 0 0 6/30/2016 [4Q/14 SD, ZA & DA in process
TOTALS 270 39 0
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4TH QUARTER REPORT FOR 2015 - Progress of Projects

RDCS PROJECTS - FISCAL YEAR 2016-17 ALLOTMENTS

DECEMBER 31, 2015

#OF | PERMITS [ UNITS [ COMMENCE DATE OF MOST RECENT
PROJECT & FILE # UNITS| ISSUED |FINALED CONST. ACTION/ENTITLEMENT
Diana-Bagoye (MC-13-17) 15 0 0 6/30/2017 1Q/15 master plan approved
Monterey-City Ventures 37 0 0 6/30/2017  |1Q/15 DAA approved
(MC-13-13)
Monterey-UCP/KB (MC-13-12; MC-14- | 32 0 0 6/30/2017  |3Q/15 DA approved
13)
Monterey-Presidio (MC-13-15) 6 0 0 6/30/2017 |3Q/14 SD, ZA & DA in process
Dunne-MDMH (MC-13-16) 6 0 0 6/30/2017 |4Q/14 SD, ZA & DA in process
Monterey Central-ECA (MC-13-14) 7 0 0 6/30/2017 |4Q/14 SD, ZA & DA in process
Watsonville-Dividend (MC-10-01) 12 0 0 6/30/2017  |1Q/15 allotments received
Secretariat-Quail Meadows 2 2 0 commenced |4Q/15 issued 1 permit
(MMC-14-02)
Cochrane-UCP/Std Pac 30 0 0 7/30/2018 3Q/15 DA approved
(MC-14-03; MC-14-04)

E Dunne-EAH (MC-14-05) 14 0 0 6/30/2017 1Q/15 allotments received
Monterey-EAH (MC-14-06) 19 0 0 6/30/2017  |1Q/15 allotments received
Ciolino-EAH (MC-14-17) 8 0 0 6/30/2017 1Q/15 allotments received
San Pedro-Presidio/Mana Monterey 8 0 0 6/30/2017  |3Q/15 DA approved
(MC-14-08)
Butterfield-DPC (MMC-14-09) 6 0 0 6/30/2017  |1Q/15 allotments received
Monterey-Liou (MC-14-11) 11 0 0 6/30/2017 1Q/15 allotments received
Cochrane-Borello (MC-14-12) 15 0 0 6/30/2017  [3Q/15 DAA approved
Altimirana- Alicante (MC-14-15) 2 0 0 6/30/2017 1Q/15 allotments received
Laurel-TriPointe (MC-14-16) 5 0 0 6/30/2017  |1Q/15 allotments received
Monterey-UHC (MC-14-17) 7 0 0 6/30/2017 1Q/15 allotments received
TOTALS 242 2 0
[RDCS PROJECTS | 1209 | 581 | 334
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4TH QUARTER REPORT FOR 2015 - Progress of Projects

MEASURE A ALLOCATIONS (SET-ASIDE STATUS)

DECEMBER 31, 2015

# OF | PERMITS | UNITS | COMMENCE DATE OF MOST RECENT

PROJECT & FILE # UNITS| ISSUED |FINALED CONST. ACTION/ENTITLEMENT
E Dunne-EAH (DA-12-01) 40 40 40
Diana-DeNova (DA-12-02) 40 40 40
Butterfield-CV/Wm Lyon Homes 110 110 48 commenced |4Q/15 issued 18 permits;
(DA-13-07) finaled 25 units
Depot-Weston Miles 30 0 0 6/1/2015 1Q/15 DA approved
E Third-City Ventures 29 0 0 12/31/2017 |3Q/15 DA approved
TOTALS 249 190 128
Total Measure A Units 500
Units Allocated 249
Units Remaining 251

MEASURE F ALLOCATIONS (SET-ASIDE STATUS)

Total Measure F Units
Units Allocated
Units Remaining

Key code:

BPC= building plan check

BP = building permits

CC= commence construction
DA = development agreement
DAA = dev agmt amendment

100
0

100
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